COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2021

ESTI MATE SUMVARY 11:51: 08
CONTI D C22498 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22498- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIME ALLOW 10/ 6/2021 FI XED COVPLETI ON DAl
US 6 AVON TO DOWD JUNCTI ON PERCENT TIME:  12.10 ORI G TIME ALLOWN 10/ 6/ 2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0063- 056
US 6 AVON TO DOWD JUNCTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 21/ 2021 DATE TI ME STARTED 05/03/2021
2273 RI VER ROAD DATE LET 11/ 12/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 11/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,108, 701.92 PARTI Cl PATI NG $ 410, 781. 50 $ 410, 781. 50
AWARD PRQIECT AMT: $ 5,925,401. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6. 72% TOTAL EARNI NGS 410, 781. 50 410, 781.50
FUNDS AVAI LABLE: $ 5,697,920 42 STOCKPI LED MATERI ALS 41,501. 66 41, 501. 66
GROSS EARNI NGS 452, 283. 16 452, 283. 16
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,327. 45 -8,327.45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 443, 955. 71 443, 955. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 443, 955. 71 443, 955. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 443,955, 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22498-BI D ESTI MATE RUN 05/ 28/ 2021
PRQJECT: NHPP0063- 056 ESTI MATE NO 0001 11:51: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0010 202-00190 Renoval of Concrete Median Cover Material 50. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 93. 000 0. 000
SY 34. 000 2,890. 00
85. 00000 34.000 2,890.00
0020 202-00203 Renoval of Curb and Gutter 421. 000 0. 000
LF 160. 000 4,320. 00
27.00000 160. 000 4,320. 00
0025 202- 00206 Renoval of Concrete Curb Ranp 92. 000 0. 000
SY 66. 000 6, 270. 00
95. 00000 66. 000 6, 270. 00
0030 202-00220 Renoval of Asphalt Mat 2,527.000 0. 000
SY 94. 000 2,420.50
25. 75000 94. 000 2,420.50
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 165, 114. 000 0. 000
Sy 0. 000 0. 00
2.95000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 104, 555. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0045 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0050 202-01000 *Rermoval of Fence 3,567. 000 0. 000
LF 0. 000 0. 00
11. 15000 0. 000 0. 00
0055 202-01130 *Renoval of Guardrail Type 3 6, 887. 000 0. 000
LF 0. 000 0. 00

3. 40000 0. 000 0. 00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22498-BI D
PRQIECT NHPP0063- 056 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01140 Renoval of Guardrail Type 4 77.000
LF
21. 00000
0065 202-01300 *Rermoval of End Anchorage 34. 000
EACH
240. 00000
0070 202-04003 Clean Cul vert (Special) 1. 000
EACH
15, 000. 00000
0075 203- 00060 Enbanknment Material (Conplete In Place) 896. 000
cYy
92. 00000
0080 203-00598 *Rock Scal i ng 300. 000
HOUR
150. 00000
0085 203-01500 Bl adi ng 185. 000
HOUR
135. 00000
0090 203-01510 Backhoe 195. 000
HOUR
110. 00000
0095 203-01550  Dozi ng 130. 000
HOUR
130. 00000
0100 203-01582 Truck (Dunp) 99. 000
HOUR
140. 00000
0105 203-01590 Front End Loader (Rubber Tire) 85. 000
HOUR
140. 00000
0110 203-01597 *Pot hol i ng 100. 000
HOUR

385. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
93. 000
93. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
3.500
3.500

Page 3

ESTI MATE RUN 05/ 28/ 2021

13, 950

5, 880

1, 347

.00

.00

.00

.00

00

.00

.00

.00

00

.00

50

11:51: 08

AMOUNT

13, 950

5, 880

1, 347

.00

.00

.00

.00

00

.00

.00

.00

00

.00

50



CONTI D

ROADWAY

CAT NO0200

0115 203-02330

0120

206- 00060

0125

207- 00205

0130

207-00210

0135

208- 00002

0140

208- 00035

0145

208- 00046

0150

208- 00051

0155

208- 00056

0160

208- 00075

0165 208-00103

C22498

NHPP0063- 056

22498-BID

| TEM
DESCRI PTI ON

Laborer

*Structure Backfill

(Special) (FlowFill)

Topsoi |

St ockpi l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

*Storm Drain Inlet

Protection (Type 1)

*Storm Drain |nlet

Protection (Type I11)

*Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
50. 00000
50. 000
cy
265. 00000
519. 000
cy
140. 00000
405. 000
cy
25. 00000
1, 750. 000
LF
4. 00000
2, 865. 000
LF
6. 00000
3. 000
EACH
165. 00000
60. 000
LF
9. 75000
15. 000
EACH
215. 00000
3. 000
EACH
5, 000. 00000
20. 000
HOUR

48. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
505. 000
505. 000

0. 000
1, 719. 000
1,719. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000
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ESTI MATE RUN 05/ 28/ 2021

2,650

2,020

10, 314

165.

240.

.00

00

.00

.00

00

00

00

.00

.00

.00

00

11:51: 08

AMOUNT

2,650

2,020

10, 314

165.

240.

.00

00

.00

.00

00

00

00

.00

.00

.00

00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22498-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0063- 056 ESTI MATE NO 0001 11:51: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0180 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0185 208-00207 Erosi on Control Managenent 100. 000 0. 000
DAY 4.000 580. 00
145. 00000 4.000 580. 00
0190 210-00760 *Reset Luminaire 2.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0195 210-04010 Adj ust Manhol e 122. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0200 210-04050  Adjust Val ve Box 32.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0205 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0210 212-00032  *Soil Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0215 213-00012 *Spray-on Mil ch Bl anket 0.500 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0.00
0220 213-00067  *Rock Miulch (Weed Free) 550. 000 0. 000
SF 0. 000 0. 00

2.15000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 217-00000

0230

240- 00000

0235

304- 01005

0240

304- 06007

0245

304- 07005

0250

403- 00720

0255

403- 34701

0260

411- 03352

0265

411-10255

0270

503- 00018

0275 503-00036

C22498

22498-BID
NHPP0063- 056

| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

*W1dlife Biologist

Aggregat e Base Course (Class 1)

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Drilled Shaft

(18 I nch)

*Drilled Shaft (36 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
5%
1. 70000
40. 000
HOUR
120. 00000
14. 000
cy
400. 00000
12. 000
cy
500. 00000
654. 000
cy
80. 00000
82. 000
TON
400. 00000
19, 048. 000
TON
82. 00000
1, 143. 000
TON
315. 00000
8, 256. 000
GAL
3. 00000
10. 000
LF
360. 00000
19. 000
LF

1, 165. 00000

QrY TH'S PERI OD
QTY TO DATE

25.
25.

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
19.
19.

000
000
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ESTI MATE RUN 05/ 28/ 2021

3, 060.

22, 135.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:51: 08

AMOUNT

3, 060.

22,135.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22498-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0063- 056 ESTI MATE NO 0001 11:51: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 503-00042  *Drilled Shaft (42 Inch) 17. 000 0. 000
LF 17. 000 22,525.00
1, 325. 00000 17. 000 22,525.00
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 6, 672. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0290 606-00710 *Quardrail Type 7 (Style CA) 10. 000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00
0295 606-00910 *Guardrail Type 9 (Style CA) 60. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 606-01340 *End Anchorage Type 3D 14. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0305 606-01370 *Transition Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
2, 760. 00000 0. 000 0. 00
0310 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0315 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0320 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0325 606- 02003 *End Anchorage (Nonfl ared) 16. 000 0. 000
EACH 0. 000 0. 00
3,125. 00000 0. 000 0. 00
0330 607-00005 *End Post 16. 000 0. 000
EACH 0. 000 0. 00

1, 065. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

607-00010

607-11350

607-11525

607- 60008

608- 00000

608- 00010

609- 21010

609-21020

610- 00020

612- 00001

612- 00002

C22498

22498-BID
NHPP0063- 056

| TEM
DESCRI PTI ON

ROADWAY

*Cor ner

and Line Brace Post

*Fence Deer

*Fence (Plastic)

*Game Ranp (Special)

*Concrete Sidewal k

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Medi an Cover

Material (Patterned Concrete)

*Del i neat or

(Type I)

*Del i neator (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
1, 065. 00000
6, 541. 000
LF
23. 25000
200. 000
LF
4. 00000
4. 000
EACH
10, 000. 00000
68. 000
sy
135. 00000
197. 000
sy
160. 00000
125. 000
LF
65. 00000
202. 000
LF
63. 25000
903. 000
SF
30. 25000
100. 000
EACH
31. 00000
50. 000
EACH

33. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 28/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:51: 08

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22498-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0063- 056 ESTI MATE NO 0001 11:51: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 612-00003  *Delineator (Type IIl) 10. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0395 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 888. 000 0. 000
LF 300. 000 4,500. 00
15. 00000 300. 000 4,500. 00
0400 613-01300 *3 Inch Electrical Conduit (Plastic) 4,240. 000 0. 000
LF 576. 000 9,216. 00
16. 00000 576. 000 9, 216. 00
0400 MATERI AL ALLOMANCE 3 Inch El ectrical Conduit (Plastic) 0. 000
LF 3, 664. 000 26, 030. 30
7.10434 3, 664. 000 26, 030. 30
0405 613-07000  *Pull Box (Special) 10. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0410 613-07002 *Type Two Pull Box 8. 000 0. 000
EACH 2.000 2,350. 00
1, 175. 00000 2.000 2,350.00
0415 613-07004 *Type Four Pull Box 10. 000 0. 000
EACH 1. 000 2,025.00
2,025. 00000 1. 000 2,025.00
0420 613-07005 *Type Five Pull Box 3. 000 0. 000
EACH 1. 000 2,675.00
2, 675. 00000 1. 000 2,675.00
0425 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE W ri ng 0. 000
LS 1. 000 12, 969. 84
12, 969. 84000 1. 000 12, 969. 84
0430 613-50150 *Secondary Service Pedest al 3. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0435 614-00011

0440

614- 00012

0445

614- 00026

0450

614- 01573

0455

614-70117

0460

614- 70336

0465

614- 70560

0470

614- 72855

0475

614- 72860

0480

614- 72863

0485 614-72875

C22498
22498-BID
NHPP0063- 056

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

Sli pbase

*Pedestri an

*Traffic Signal

*Traffic Signal

*Traffic Signal

*Pedestri an

*Pedestrian

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

(Cass I)

(Class I1)

(Cass I) (Install

Only)

Support (2-1/2 Inch Round NP-40)(Post &

Si gnal

Face (16)

Face (12-12-12)

Face (12-12-12-12-12)

Control | er Cabinet

Push Button

Push Button Post Assenbly

*Loop Detector Wre

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
SF
19. 75000
56. 000
SF
28. 50000
2. 000
EACH
550. 00000
8. 000
EACH
575. 00000
2.000
EACH
855. 00000
6. 000
EACH
1, 300. 00000
2.000
EACH
1, 600. 00000
3. 000
EACH
28, 000. 00000
1. 000
EACH
535. 00000
1. 000
EACH
2, 150. 00000
5, 460. 000
LF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:51: 08

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22498- Bl D ESTI MATE RUN
PRQIECT NHPP0063- 056 ESTI MATE NO. 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0485 MATERI AL ALLOWANCE Loop Detector Wre 0. 000
LF 5, 459. 927 2,501.52
0. 45816 5, 459. 927 2,501.52
0490 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0495 614-81250 *Traffic Signal-Light Pole Steel (2-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
40, 000. 00000 0. 000 0. 00
0500 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0505 614-86105 *Telenetry (Field) 1. 000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
0510 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.170 5,100. 00
30, 000. 00000 0.170 5,100. 00
0515 625-00001  *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0520 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.222 133, 200. 00
600, 000. 00000 0.222 133, 200. 00
0525 626-01113  *Public Information Managenent (Tier I11) 170. 000 0. 000
DAY 52.000 2,860.00
55. 00000 52. 000 2,860.00
0530 627-00008 *Modi fi ed Epoxy Pavenent Marking 824. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0535 627-00013  *Pavenent Marking Paint (H gh Build) 1, 040. 000 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D: C22498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22498-BI D ESTI MATE RUN 05/ 28/ 2021
PRQIECT: NHPP0063- 056 ESTI MATE NO 0001 11:51: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 850. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0545 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 3, 620. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0550 630-00000  *Fl aggi ng 5, 500. 000 0. 000
HOUR 549. 500 15, 935. 50
29. 00000 549. 500 15, 935. 50
0555 630- 00003 *Uni formed Traffic Control 48. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0560 630-00007 *Traffic Control Inspection 52. 000 0. 000
DAY 23. 000 11, 500. 00
500. 00000 23.000 11, 500. 00
0565 630- 00012 *Traffic Control Management 128. 000 0. 000
DAY 15. 000 14, 550. 00
970. 00000 15. 000 14, 550. 00
0570 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0575 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 500 125. 00
250. 00000 0. 500 125. 00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 71.000 0. 000
EACH 3.000 93. 00
31. 00000 3. 000 93. 00
0585 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 17.500 910. 00
52. 00000 17. 500 910. 00
0590 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00

82. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0595 630-80355

C22498
22498-BID
NHPP0063- 056

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4.000

0600

0605

0610

0615

0620

0625

0630

0635

0640

0645

630- 80358

630- 80360

630- 80363

630- 80364

630- 80380

630- 80511

630- 85040

632- 00000

700- 70010

700- 70016

*Advance Warni ng Fl ashing

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent

*| npact Attenuator (Truck

(Tenpor ary)

*Ni ght Work Lighting

F/ A M nor

Cont r act

F/ A Fuel Cost Adjustnent

or Sequenci ng Arrow Panel

(Wth Light) (Flashing)

(Wth Light) (Steady Burn)

Mar ki ng Zone

Mount ed Attenuator)

Revi si ons

10, 000. 00000

(c 2.000
EACH
1, 600. 00000
150. 000
EACH
25. 00000
20. 000
EACH
50. 00000
10. 000
EACH
50. 00000
300. 000
EACH
1. 00000
1. 000
LS

10, 000. 00000

2.000

15, 000. 00000

1.000

LS
40, 000. 00000
0. 000

F A
1. 00000
0.010

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

0. 000
0.500
0. 500

0. 000
14. 000
14.000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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15, 000.

800.

350.

300.

25.

00

.00

00

.00

.00

.00

.00

.00

11:51: 08

AMOUNT

15, 000.

800.

350.

300.

25.

00

00

00

00

.00

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0650 700-70018

0655

700- 70019

0660

700- 70023

0665

700- 70025

0670

700- 70082

0675 700-70111

CAT NO0400

0680 620- 00005

0685 620-00012

0690 620- 00020

C22498

22498-BID

NHPP0063- 056

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Furnish & Install

*Proj ect

First

El ectri cal

Program

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Special)

*Field Laboratory (C ass 2)

*Sanitary Facility

Cost Adj ust nent

Servi ce

CAT 0200

CAT 0400

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
130, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
0.010 0. 000
F A 0. 000
1. 00000 0. 000
23, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
14, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
10, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 1, 000. 000
1. 00000 1, 000. 000
CURRENT AMI $ 6,021, 201.92 %
1. 000 0. 000
EACH 1. 000
45, 000. 00000 1. 000
1. 000 0. 000
EACH 1. 000
40, 000. 00000 1. 000
1. 000 0. 000
EACH 1. 000
2, 500. 00000 1. 000
CURRENT AMI  $ 87,500.00 %

PRQJECT TOTAL CURRENT AMI $ 6,108,701.92 %
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ESTI MATE RUN 05/ 28/ 2021

1, 000.

364, 783.

45, 000.

40, 000.

2, 500.

452, 283.

11:51: 08
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00
1, 000. 00
16$ 364,783.16

00
45, 000. 00

00
40, 000. 00

00
2,500. 00
00$ 87,500. 00
16 $ 452, 283.16



